

Week-by-Week Plan to CRP Submission

Attachment to the Olera Pre-CRP Commercialization and Execution Plan · 31 August 2026 to 1 January 2027

How to read this. One row per week, from this week to submission. Every task traces to the memo's four tracks and its month-by-month backward plan; nothing here adds a commitment the memo does not already make. Four weeks are checkpoints, shaded below: at each one the plan either holds or is re-cut against the January scoreboard. Two weeks are holidays and carry no planned work, because a plan that needs Christmas to succeed has already failed.

The one date that matters is not 1 January. It is Week 16, 18 December, when everything must be complete. January 1 is a federal holiday and the two weeks before it are the least reliable of the year. The plan therefore finishes the work before the holidays and treats the last fortnight as buffer and submission mechanics only.

Week	The week's job	Tasks	Owner
Week 1 Aug 31 to Sep 4	Decide and set the baseline	Decision session with David and TJ: lock minimum, target, and stretch goals Choose the beachhead, and whether both provider products run or one leads Stand up the weekly dashboard and record today's baseline numbers	Logan, TJ, David
Week 2 Sep 7–11	Package the offer	Finalize Client Growth and Staffing offers, pricing, and terms Build the target list of non-medical home care agencies Write the sales workflow, first contact through signed	TJ
Week 3 Sep 14–18	Start selling, start buyer discovery	Begin concentrated outreach to the target list Finish the institutional-buyer hypothesis and interview guide Book the first Medicare Advantage and ACO conversations	TJ, Logan
Week 4 Sep 21–25	Write the pre-CRP product plan	Define what CareNavigator must complete before CRP Day 1, on Phase IIB and company resources First buyer interviews Keep selling	TJ, Logan
Week 5 Sep 28 to Oct 2	First close	Close the first paying provider Two more buyer interviews Month 1 review against the scoreboard	TJ, Logan
Week 6 Oct 5–9	Make delivery repeatable	Simplify delivery based on what the first customers actually needed Continue buyer interviews Begin verification and validation planning for the critical workflows	TJ
Week 7 Oct 12–16	Repeat purchase	Convert a second cohort of providers and look for the first repeat purchase Continue buyer interviews Draft the revised CRP aim architecture from what buyers are saying	TJ, Logan
Week 8 Oct 19–23	Evidence requirements converge	Write up the convergent buyer evidence requirements First investor update, using observed traction Continue the execution-capability build	Logan, David
Week 9 Oct 26–30	Month 2 review and conference prep	Month 2 review against the scoreboard Book HLTH meetings with buyers and investors Complete the critical execution capabilities	TJ, Logan, David
Week 10 Nov 2–6	HLTH	Institutional-buyer and investor meetings Get concrete feedback on proof-of-concept design and decision thresholds Confirm the exact conference dates and move this row if they differ	Logan, TJ, David
Week 11 Nov 9–13	Convert the conference into commitments	Follow up every HLTH conversation within five days Increase the paying-provider count Begin the buyer-informed Research Strategy draft	All
Week 12 Nov 16–20	Draft the application	Research Strategy draft on the new architecture Commercialization Plan draft Request support letters	Logan

Week	The week's job	Tasks	Owner
Week 13 Nov 23–27	Short week: hold the line	Thanksgiving. Keep the sales cadence and chase letters Start nothing new	TJ
Week 14 Nov 30 to Dec 4	Prove retention	Show repeat purchasing and retention; compute acquisition cost, delivery cost, and margin Consolidate the preliminary CareNavigator evidence Full internal read of both drafts	TJ, Logan
Week 15 Dec 7–11	Lock the evidence	Freeze the traction numbers that go into the application Identify post-CRP proof-of-concept candidate organizations Second draft of both documents	Logan
Week 16 Dec 14–18	Everything complete	All support letters in hand All sections complete and internally reviewed Final scoreboard: report actual traction transparently	Logan, TJ, David
Week 17 Dec 21–25	Buffer only	Holiday week. Buffer for anything that slipped Start nothing new	Logan
Week 18 Dec 28 to Jan 1	Submit	Final compliance check against the SF424 and NOFO requirements Assemble, proof, and submit	Logan, TJ

Table 1. Eighteen weeks to submission. Shaded rows are checkpoints where the plan either holds or is re-cut; the two greyed rows are holiday weeks with no new work planned into them.

THE STANDING WEEKLY RHYTHM

The same three things happen every week, unchanged, all eighteen weeks. This is what makes the table above executable rather than aspirational.

- **Monday, thirty minutes.** Commercialization stand-up against the dashboard: outreach, meetings, offers, conversions, active customers, delivered outcomes, repeat purchasing, revenue, and churn.
- **Friday.** Numbers updated, and one line on what moved and what did not.
- **End of each month.** Review against the January scoreboard's minimum, target, and stretch levels, and say plainly which one the company is tracking to.

WHAT MUST BE TRUE BY JANUARY

These are the memo's minimum levels, not its targets. If the company clears these, the application rests on observed traction rather than projection. If it will not clear them, that is worth knowing in October, which is what the Week 5 and Week 9 checkpoints are for.

- Multiple providers paying for successful hires, and several Client Growth customers paying and receiving measurable value.
- A repeatable provider claim and activation motion.
- Several substantive interviews with true target institutional buyers.
- The core CareNavigator execution product completed and testable.
- Investors who understand the milestones and remain engaged.

THREE THINGS TO CONFIRM BEFORE APPROVING

- **Owners are proposed, not agreed.** The named owner is the person accountable for the week landing, not the only person working on it.
- **HLTH dates are unconfirmed.** Week 10 assumes the conference falls in early November per the memo. Confirm and move the row if it does not.
- **Both provider products are scheduled in parallel.** The memo leaves open whether Client Growth and Staffing both run or one leads. If one leads, Weeks 2 through 7 get materially easier and the January minimums get more likely.